CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. MUO0801 PROJECT DESCRIPTION
PROJECT TITLE FACILITIES IMPROVEMENTS
PROJECT STATUS CONSTRUCTION PHASE Annual funding for new Capital Projects as identified in Budget Process.
PROJECT MANAGER | LINDA RICHARD Include space planning, construction for expansion in any City building.
CONSULTANT
CONTRACTOR
BUDGET $150,000
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH .

{ J City Buildings %@f

[ City Parks i
PER* N/A >
LAND/ROW ** N/A > =
DESIGN/SURVEYING N/A o/ : y,

\ 90
CONSTRUCTION 10/07 —09/08 A <
Project Located at Various

EQUIPMENT City Buildings and Parks

SCHEDULE COMMENTS

Throughout the City
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City of Sugar Land

Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




